



**PLANELM
AFRICA CAPACITY BUILDING PROGRAM
2008**

ECOWAS

No.	Activity	Timing	Location
1	Initial planning Conference (ECOBIRIG)	06-08 FEB	Abuja
2	Main planning Conference (ECOBIRIG)	28-29 MAR	Mali
3	Final planning Conference (ECOBIRIG)	16-17 MAJ	Mali
4	CPX (ECOBIRIG)	15-21 MAJ	Mali
5	After action review (ECOBIRIG)	TBD	Abuja
6	Coordination meetings ECOBRIG (2x2times)	TBD	TBD

EASBRIG

No.	Activity	Timing	Location
7	MAPEX 1	18-22 FEB	Kenya
8	MEL/MIL WS	10-14 MAR	Kenya
9	HQ TTP workshop Preparation	10-14 MAR	Kenya
10	HQ TTP workshop	30 MAR-05 APR	Uganda
11	Main planning conference	5-8 MAY	Rwanda
12	Workshop 1 generic	TBC	TBD
13	Workshop 2 generic	TBC	TBD
14	MAPEX 2	1-5 SEP	Ethiopian
15	Final plan Conference	15-17 SEP	Kenya
16	Annual Staff talks	TBC	Kenya
17	BDE Workup/CPX academy	27 OCT-11 NOV	Kenya
18	CPX	24-28 NOV	Kenya
19	CPT/CPX membership/meeting	11-15 FEB 09 Other CPT (TBC)	TBD

AU

No.	Activity	Timing	Location
20	AU Generic Workshop (3 x certification and 1 x RDC) (6 pax x 4 times)	TBC	TBD